

Best Practices for Site-Based Projects

Boost the cost, schedule, and operability performance of your site-based projects. Learn Best Practices used by the world's leading project systems.

COURSE SUMMARY

Sustaining and maintenance projects can represent up to 70 percent of capital portfolios for process industry organizations. Independent Project Analysis (IPA) research has found that these projects are frequently less successful than larger projects executed by the same company. By sharing data-driven Best Practices and key learnings from decades of research, this course provides participants the knowledge needed to improve site-based project performance.

The course materials include the latest IPA research on **portfolio management, Constructability Reviews, Value Engineering, owner estimating systems, team effectiveness, project controls**, and more. New interactive case studies and hands-on breakout exercises are incorporated to drive understanding of key concepts.

Because most site-based projects executed in operating facilities involve some amount of revamp work, a portion of the course is dedicated to the critical issues that revamp projects face and outlines strategies to address those issues.

BENEFITS

- **Increase** your ability to contribute to the process of planning and executing site-based capital projects
- **Learn** proven Best Practices that directly correlate with better project outcome performances
- **Understand** how practices can be implemented to overcome barriers to success
- **Gain** a unique and holistic view of developing capital projects from a global leader in project benchmarking and research

WHO SHOULD ATTEND?

This program is intended for owner company project professionals interested in learning how to develop and implement an effective site-based project delivery system.

JOIN US IN-PERSON



September 9–10, 2025
8:00am -5:00pm

Magnolia Hotel
1100 Texas Avenue
Houston, Texas 77002

US\$1350
if registered by August 10

US\$1500
if registered after
August 10

Register 3 and send a 4th
for free!

REGISTER

REQUEST INFO

Australia

+61 3 9458 7300

Brazil

+55 41 3028 9028

Netherlands

+31 70 335 0707

Singapore

+65 6567 2201

United Kingdom

+44 118 920 7800

United States

+1 703 729 8300

EMAIL

ipainstitute@ipaglobal.com



EARN 16 PDU's

**THE IPA
INSTITUTE**

Advancing Project Knowledge

www.ipaglobal.com

COURSE TOPICS

Measuring Capital Effectiveness	How Best Practices shared in this course are derived. IPA's methodology to accurately measure capital project effectiveness. How a set of metrics, including benchmarks and indices, can be used to understand performance.
Portfolio Management	Examples of project environment challenges for site-based projects. What is project project management? Common barriers to effective portfolio management. A four-phase portfolio management process. Key scheduling tasks for portfolio management.
Front-End Loading (FEL) and the Gated Process	Advantages of implementing and adhering to a stage-gated process. The process of Front-End Loading and its phases in the capital project lifecycle, including the objectives, key elements, and main deliverables. Additional leveraging practices used during FEL: Constructability Reviews and Value Engineering. How IPA measures the quality and completeness of Front-End Loading. Specific considerations for microprojects.
Team Effectiveness	Common barriers to successful team development. IPA's Team Development Index for Site-Based Projects. Team composition issues for specific key core team functions.
Robust Estimating Systems	Key components of a strong owner estimating system. Practices and methodologies that sites use to achieve sound estimates. The optimal definition level for project cost estimates and schedules at authorization. Scheduling practices that significantly improve both predictability and competitiveness for site-based projects.
Contracting Strategies	Four key dimensions of a contracting strategy. Different types of contracting formats and their advantages and disadvantages. How using incentives influences site-based project outcomes. Key factors to consider when developing a contracting strategy.
Execution Excellence and Project Controls	Project controls and fundamental control activities. Problematic issues for site-based projects. Best Practices for project controls throughout all capital project phases. IPA's Project Control Index (PCI). Negative effects of project manager turnover.
Successfully Integrating Site-Based Projects With Turnarounds*	The need for integration between capital project teams and maintenance turnaround teams. Key phases for integration and areas where integration is important. Best timing for completing integrating tasks.

** Flex module included in the course depending on the audience*

COURSE BACKGROUND

All course instruction, presentations, and supplementary course materials are rooted in IPA's decades of experience evaluating project and project systems and conducting quantitative research into capital project issues and trends. IPA maintains a proprietary database with information on thousands of projects on which to base its analyses and studies.

Why the IPA Institute? The IPA Institute is the training and education division of Independent Project Analysis (IPA), the world's leading advisory firm on capital projects. Our courses equip industry leaders and capital project practitioners with Best Practices for projects, portfolio, and project system management/delivery. All course instruction, presentations, and supplementary course materials are rooted in IPA's unparalleled capital project knowledge.