
KEY BENEFITS

Understand the FEL 
stages in the capital project 
lifecycle, including the 
objectives, key elements, 
main deliverables, and 
requirements for each gate

Recognize the warning 
signs and challenges for 
each FEL phase

Leverage key additional 
practices used during 
FEL to increase value: 
Constructability Reviews 
and Value Engineering

 Understand how IPA 
measures the quality  
and completeness  
of FEL

Why the IPA Institute? The IPA Institute is the training and education division of Independent Project Analysis 
(IPA), the world’s leading advisory firm on capital projects. Our courses equip industry leaders and capital project 
practitioners with Best Practices for projects, portfolio, and project system management/delivery. All course 
instruction, presentations, and supplementary course materials are rooted in IPA’s unparalleled capital project 
knowledge.  2020 © Independent Project Analysis, Inc.  Excellence Through Measurement™  

COURSE SUMMARY

The early planning work for a capital project, known as Front-End  
Loading (FEL), is the foundation for executing capital projects effectively.  
A stage-gated project delivery process breaks the project lifecycle,  
including FEL, into defined phases to facilitate selecting the best project,  
identifying the right scope of work, and preparing for effective execution. 

This online training course shares Best Practices for each FEL phase and the 
stage-gated process, as identified through research by Independent  
Project Analysis (IPA). Project professionals will gain an understanding of the 
elements needed to drive better outcomes in safety, cost, schedule, and  
operational performance.

FORMAT AND STRUCTURE

This is an online, instructor-led course delivered via WebEx Training Center 
in two separate 2-hour sessions (see below for available dates and times). 
Participation in both sessions is required for course completion. Each session 
is presented live with interactive class exercises and discussions. The topics 
covered in each session are listed on the next page. 

AVAILABLE DATES & TIMES

Dates Times Language Fee Click to Register

August
10 & 12

10 a.m. to 12 p.m. 
(UTC-4)

Spanish US$300

August
24 & 26

10 a.m. to 12 p.m. 
(UTC-3)

Portuguese US$300

Front-End Loading (FEL) and the  
Stage-Gated Process
Advance your knowledge of the FEL and stage-gated process fundamentals needed to drive  
improved capital project performance. 

Advancing Project Knowledge

REGISTER

REGISTER

https://cvent.me/mA8NdX
https://cvent.me/mA8NdX
https://cvent.me/n9vY9v
https://cvent.me/n9vY9v


COURSE TOPICS

Session 1 Introduction

Stage-Gated Approach to FEL

FEL 1–Business Planning

FEL 2–Scope Development

Session 2 FEL 3–Project Definition

Additional Leveraging Practices During FEL

Measuring FEL Quality and Completeness

Summary and Closing Exercise

 
WHO SHOULD ATTEND?

This course is intended for those who already possess project management 
skills and experience and have an interest in increased project value and 
efficiencies through disciplined project management. 

COURSE BACKGROUND

All course instruction, presentations, and supplementary course materials are 
rooted in IPA’s decades of experience evaluating project and project systems 
and conducting quantitative research into capital project issues and trends. IPA 
maintains a proprietary database with information on thousands of projects on 
which to base its analyses and studies.

REQUEST INFO 

Australia 
+61 3 9458 7300

Brazil 
+55 41 3028 9028

Netherlands 
+31 70 335 0707

Singapore 
+65 6567 2201

United Kingdom 
+44 118 920 7800

United States 
+1 703 729 8300

Email 
ipainstitute@ipaglobal.com

www.ipaglobal.com  
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