
KEY BENEFITS

Increase your ability to 
contribute to the process  
of planning and executing 
site-based capital projects

Learn proven Best Practices 
that directly correlate with 
better project outcome 
performance

Understand how practices 
can be implemented to 
overcome barriers to 
success 

Gain a unique and holistic 
view of developing 
capital projects from a 
global leader in project 
benchmarking and research 

Why the IPA Institute? The IPA Institute is the training and education division of Independent Project Analysis 
(IPA), the world’s leading advisory firm on capital projects. Our courses equip industry leaders and capital project 
practitioners with Best Practices for projects, portfolio, and project system management/delivery. All course 
instruction, presentations, and supplementary course materials are rooted in IPA’s unparalleled capital project 
knowledge.  2022 © Independent Project Analysis, Inc.  Excellence Through Measurement™  

COURSE SUMMARY

Sustaining and maintenance projects can represent up to 70 percent of capital 
portfolios for process industry organizations. Independent Project Analysis 
(IPA) research has found that these projects are frequently less successful 
than larger projects executed by the same company. By sharing data-driven 
Best Practices and key learnings from decades of research, this course 
provides participants the knowledge needed to improve site-based project 
performance.

The course materials have been enhanced with the latest IPA research on 
portfolio management, Constructability Reviews, Value Engineering, owner 
estimating systems, team effectiveness, project controls, and more. New 
interactive case studies and hands-on breakout exercises are incorporated to 
drive understanding of key concepts.

Because most site-based projects executed in operating facilities involve 
some amount of revamp work, a portion of the course is dedicated to the 
critical issues that revamp projects face and outlines strategies to address 
those issues. 

FORMAT AND STRUCTURE

This is an online, instructor-led course delivered via WebEx Training Center 
in five separate 3-hour sessions (see below for available dates and times). 
Participation in all sessions is required for course completion. Each session 
is presented live with interactive class exercises and discussions. The topics 
covered in each session are listed on the next page. 

AVAILABLE DATES & TIMES

Dates Times Language Fee Click to Register

May 16–20, 
2022

9 a.m. to 12 p.m.  
(U.S. Eastern Time) English $1,200 USD

July 25–29, 
2022

9 a.m. to 12 p.m.
(U.S. Eastern Time) English $1,200 USD

Best Practices for Site-Based Projects
Boost the cost, schedule, and operability performance of your site-based projects. Learn Best Practices 
used by the world’s leading project systems.

Advancing Project Knowledge

REGISTER

REGISTER

https://cvent.me/rv0Ze1
https://web.cvent.com/event/0d5aa2ae-23c1-437d-b4ec-fabee6a2a4a0/regProcessStep1


COURSE TOPICS

Session 1 Measuring Capital Effectiveness

Portfolio Management

Session 2 Front-End Loading (FEL) and the Gated Process

Session 3 Team Effectiveness

Robust Estimating Practices

Session 4 Contracting Strategies

Session 5 Execution Excellence and Project Controls

 
WHO SHOULD ATTEND?

This course is intended for owner company project professionals interested in 
learning how to develop and implement an effective site-based project delivery 
system.  

COURSE BACKGROUND

All course instruction, presentations, and supplementary course materials are 
rooted in IPA’s decades of experience evaluating project and project systems 
and conducting quantitative research into capital project issues and trends. IPA 
maintains a proprietary database with information on thousands of projects on 
which to base its analyses and studies.

REQUEST INFO 

Australia 
+61 3 9458 7300

Brazil 
+55 41 3028 9028

Netherlands 
+31 70 335 0707

Singapore 
+65 6567 2201

United Kingdom 
+44 118 920 7800

United States 
+1 703 729 8300

Email 
ipainstitute@ipaglobal.com

www.ipaglobal.com  
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